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25X[! |.‘L> | work was being done 6 a new concrete runway ab
" Far airiield and on concréte abnnecting lanes uhigh'branched of f from the

runway. The workers of the Bauundan Spree vere quarteled in temporary buildings

in the northern bettion tf the field. The former air t¥rée settlements at the perineter
of the town:were unoccupied. Sourte made a layout sketé® of the sirfield and the
settlement., ' -

25X1X o | | source’ d#termined that | | a total of 58,0025X1
tons of chippings including 23J000 tons of 7/15 type aglh 0,000 tons of 15/30
type were allotted to the Bahunion Spree for construct work at the airfield.

25X1X o

[ ]3- About two thirds of the runwif had been concreted | Then  25X1

concreting work had to be dis¥ntinfied ¥b 1o chippIFgs had arrived since around 12
September. & large portion ¢f the personne.. was pu‘? on leave. Concreting work wag 5y 4
te continue the next week sdili‘small quardt’ty of chipoings was expected to arrive.

4 conference on the chispingShortage was %o be held with Bubel {fnu), chief of the
mein administration of tle dMstFuction Induktry (HV—Bauunion)ﬁ
Excavetlon work was started onithe #kiwe}. Thé ‘humus layer weshremoved Trom The
eonnecting lanes. fhe esstern dotinec®ng line had to be shifted33 ¢entimeters
because of & well. Cow ra ) T

4o Conereting work on the 12 shramelproof aireraftirevetuents was campleted. Repair
- vork was being done on the barrcks insta¥latiohs which were to be occupled by the
construction workers. Work on™tHe:eastern spron.was nearing the comple‘ticnol

25X1 5a | a conference on the estimate of cost of the second cofistruction stage

ne Soviet Alr Force' construction headguarters in Werder. The Soviet

records on the construction project were’used. Th’eygad a cover sheet bearing
25X1B ﬂthe slgnature of Enginees Colonel Tereschenko (fnu) on the top

section, the Russian letters for the.gesigration of project ®W 104" on the
25X1B middle section end the signatures of Engineer Lieutenant Colonel '

Streltsov (fmu), Engineer Major Olejnik (fru) and “nfineer Captein Pshénishry {fnu)
on the Yottom section. From th¥s#file Iieutenant Coldnel Streltsov took®the new
drawings for the fuel dwmp which had been changed bdcause of the high ground

water level. o -

5. Captein Berezovohuk (fmu)s#le toviet s#ryissr at the field wes to be replaced

by Hejor Drushko {fnu) (phonetic svelling) WMdsBhig . leave of absence.
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" Major Druahkarallagedly arrived directly from the aeademynz

25X1 7o | | and because of o labor shortage at the chipping works, 30
OTKers € Bauunion Spree were to ba temporarily transferred to the
ahippings works near the zonal border; which supplied Parchim sirfield with

shippings. Consequently, conecreting work was expected to be resumed at
Parehim alrfield.

8, lieutenant Colonel Streltsov (fmu) stated that no new eirfield eonstruction
projects were intended to be started during the next year a%d that only those
projects which had already been started would be cam>leted., )

25X1 1. :IM%& _Construction works at Parchim airfield are temporarily

: handicapped by lack pf material. Concreting work on the runvay which was
2,550 meters long, 80 meters wide and covered with a 30~cm top layer; was
completed by one third and two thirds of the total length in early July and late
August 1953 reaspectively. This work will posaibly be completed by early October
i953. Only 12 of the originally plenned 40 shrepnelproof aireraft revetments were
under construetion. For shketeh furnished by source 1, see Anmex.

25X1

25X1A - 3, Lmlgmgm_,,_ Noteworthy is the statement of Lieutenant Colonel Streltsov,
#hlel of the technicul secticn of the construction headquarters in Werder, that
ne new airfields sre intended to be constructed in Fast Germeny in 1954,
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A Former zlyr force settlemeni, now uncdeupied

B Runvay

C @omneciing lanes uader consiruction

D lain eatrazce

L Sice entrance )

F Three~story apartmeut house, about 80 meters Loilg
G 3mall two-story apariment houses )

H Officers billets

d  Spur track

R Former gasolline dump with .o low mooden buildingsy

ne underground tanks
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